

DISCLAIMER

Electronic versions of the exhibits in these minutes may not be complete.

This information is supplied as an informational service only and should not be relied upon as an official record.

Original exhibits are on file at the Legislative Counsel Bureau Research Library in Carson City.

Contact the Library at (775) 684-6827 or library@lcb.state.nv.us.

TIME SCHEDULE

NEWLANDS WATER PURCHASE

- June 7, 1999 - Governor Signs AB 380
- June 8, 1999 - 1st meeting with all interested parties to develop Policies and Procedures to implement the Water Right Purchase.
- October 20, 1999 - CWSD accepted the appraisal report for water rights in the Newlands Project.
- Late Fall 1999 - BOR realized they needed to conduct an Environmental Assessment prior to any funds being released from the Federal Government.
- August 2000 - BOR Finalized the Environmental Assessment.
- September 20, 2000 - CWSD Board approved the Purchase Procedures and authorized staff to begin purchasing water rights.
- November 22, 2000 - CWSD received the signed contract from BOR for federal funding.
- December 2000 - CWSD submitted its first funding requested from BOR.